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Plan Adopted 8/1/2002 
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Rec# 
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page 

# 
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Ranking 

8/31/2009 

Action Item/Recommendation Status Estimated 

Timeline 

Primary 

Resource 
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Resource 

Main 

Contact 

Estimated 

Cost 

CIP Staff Comments Contact Team Comments 

NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

NEW-

Not in 

adopte

d plan 

 Yes Conduct a comprehensive study and re-engineering of the 

"triangle" that is formed by the intersection of Manor Road, 

Chicon/Lafayette, and Dean Keeton, as well as the section of 

Manor Road from Dean Keeton to IH-35 to make the area 

more bike and pedestrian friendly. 

Portion 

complete 

 Austin 

Transportatio

n Department 

Public 

Works 

  Y 1/2010 (Public Works):  The Public Works Department has 

installed bicycle lanes along Dean Keaton and Chicon and the 

remaining are not programmed for installation at this time. 

8/31/2009 (NPCT):  NPCT has a detailed 

list of recommendations for the area 

listed in the recommendation.  Also refer 

to the neighborhood plan 

recommendations 33, 34, 36, 37, and 55a. 

NEW-

Not in 

adopte

d plan 

 Yes Control erosion, stop tree loss, and restore the health of the 

creek at Parkwood/Crestwood and Airport Blvd.  As part of 

the erosion control efforts, install a footbridge over the creek 

connecting the eastern and western stretches of Crestwood 

Road. 

No Action 

on 

erosion 

issues--

see 

comment

s 

 Watershed 

Protection 

Department 

   P 1/2010 (WPD):  The Watershed Protection Department has 

investigated erosion complaints for this area.  This area includes 

a stable pilot channel within a manicured grass linear park area.  

There are two known erosion sites in the park area including a 

grouping of exposed aerial pipes (WW and gas) and local scour 

at the end of Airport Blvd. culvert.  WPD would not likely initiate 

relocation of the pipes without participation with the utility 

owners.  A localized counter measure to address the scour hole 

by WPD would be to armor it at the culvert such that the 

concrete floor is protected from undermining.  This may be 

accomplished with field operation crews, but the erosion 

problem currently does not rank high enough on our list to 

warrant immediate action by erosion crews.  WPD will continue 

to evaluate this area for prioritization, but does not recommend 

action at this time.  PARD would need to take the lead on 

construction of the pedestrian bridge, with WPD advising on the 

design to minimize erosion. 

 

NEW-

Not in 

adopte

d plan 

 Yes Remove the construction equipment and materials belonging 

to the City of Austin which are stored by the Capital Metro 

bus stop at the corner of LaFayette and Dean Keeton to allow 

the neighborhood to install a pocket park in that triangle of 

space. 

  Public Works PARD   N 12/2010 (PARD):  Equipment and materials have been removed.  

Site not feasible for a pocket park due to volume of traffic on 

roads and site will more than likely need to be a brownfield. 

 

NEW-

Not in 

adopte

d plan 

 Yes Improve pedestrian and bicycle access to and along 38 1/2 

Street, ensuring that this street remains pedestrian and 

residential neighborhood friendly, particularly for school 

children, and protecting it against becoming a major multi-

lane thoroughfare for car traffic. 

Complete  Public Works Austin 

Transportati

on 

Department 

  P 1/2010 (Public Works):  Bicycle lanes have been installed on 38 

1/2th. 

8/31/2009 (NPCT):  The project would 

include, but not be limited to, 

constructing a sidewalk on Maplewood 

from Wilshire to Maplewood School, 

enabling school children to get to and 

from school safely; and investigating the 

feasibility of a traffic light at LaFayette. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

NEW-

Not in 

adopte

d plan 

 Yes Complete an east-west sidewalk connection through 

Cherrywood, from IH-35 east along 32nd to Lafayette, then 

north along Lafayette to 34th; then east to Clarkson; then 

southeast to connect to the existing sidewalk on Randolph. 

No Action 

- See 

Comment

s 

 Public Works   $625,000 

(1/2010) 

Y 1/2010 (Public Works):  Funding pending future mobility bond 

program.  5,000 linear feet at $25/square foot or $125 linear 

foot for the average 5' sidewalk.  All estimates are at today's 

construction costs and subject to change in the future.  Sidewalk 

Matrix Score: Medium/High.  Included in Sidewalk Masterplan. 

 

NEW-

Not in 

adopte

d plan 

 Yes Cover the open ditch that runs through the block defined by 

20th, 21st, Alamo, and Colito Streets.  The ditch enters 20th 

Street at 2010 20th and runs under the United Way Complex. 

  Watershed 

Protection 

Department 

Public 

Works 

  Y 1/2010 (WPD):  The Watershed Protection Department has 

determined that this is the remainder of a natural creek system 

that connects to a storm drain system both upstream and 

downstream.  Based on several field visits this channel appears 

to drain quickly, with only one small pool area where 

stormdrain outfalls to creek on United Way property just south 

of 20th Street.  There is minimal erosion.  No flooding 

complaints have been received.  WPD recommends that 

remaining natural creek systems be preserved as open space.  A 

railing or fence adjacent to the sidewalk on Alamo Street should 

be installed by Public Works to provide barrier between 

pedestrian traffic and creek. 

8/31/2009 (NPCT): The ditch is a health 

hazard that provides a low, wet and 

shaded area that breeds mosquitos. 

1 28  Encourage businesses to be good neighbors.  As problems 

arise, neighborhood associations will contact non-complying 

or substandard businesses and commercial properties to 

inform them of their infractions of City codes.  These 

violations include keeping their property free of tall grass, 

trash, and observing light and noise ordinances.   

Neighbor

hood Item 

 Contact Team Neighborho

od 

Association 

  N   

2 28  The neighborhood association will work with St. George’s 

Episcopal Church to preserve the open space on their 

property as a neighborhood amenity.  

Neighbor

hood Item 

 Contact Team Neighborho

od 

Association 

  N   

3 28  The City of Austin should amend the Infill Ordinance to allow 

sub-districts within a Neighborhood Planning Area. 

Complete  Planning and 

Development 

Review 

   N Completed with Ordinance 020718-83.  Corner store special 

use, cottage special use, secondary apartment special use, and 

urban home special use infill options are permitted in 

subdistricts. 

 

4 29  The Upper Boggy Creek Neighborhood Planning Area should 

be divided into three sub-districts for the purposes on the 

infill options.  If the infill ordinance is not amended by the 

City Council to allow sub-districts, the Secondary Unit/Garage 

Apartment and Small-lot Amnesty infill options will be 

applied planning area-wide. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N Three subdistricts were created with ordinance 020718-83.  



Upper Boggy Creek Neighborhood Plan 

Implementation Tracking Chart 

July 20, 2011 

 

Page 3 of 23 

Plan Adopted 8/1/2002 

Action 

Item/ 

Rec# 

Plan 

page 

# 

Priority 

Ranking 

8/31/2009 

Action Item/Recommendation Status Estimated 

Timeline 

Primary 

Resource 

Secondary 

Resource 

Main 

Contact 

Estimated 

Cost 

CIP Staff Comments Contact Team Comments 

NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

5 30  The alley of the block bounded by Manor Road on the north, 

22nd Street on the south, Chicon Street on the west, and 

Poquito Street on the east will be cleared of debris and 

garbage, and the old well should be sealed as a safety 

precaution.   

  Solid Waste 

Services 

   N   

6 30  The Blackland Neighborhood will establish residential parking 

along Leona Street and Salina Streets from Manor Road south 

to 21st Street and along 22nd Street from Leona Street to 

Chicon Street. 

  Austin 

Transportatio

n Department 

Contact 

Team 

  N The Residential Parking Permit request is in process.  Leona 

Street should be in place before the Plan is adopted.  Zone will 

be enlarged as needed. 

 

7 33  Include a Mixed-Use Combining District and allow the Smart 

Growth infill option of Mixed-Use Building on all 

commercially zoned property along MLK Boulevard and limit 

the height of commercial buildings along the corridor to forty 

(40) feet (three stories).  Place a Conditional Overlay on the 

north side of MLK Boulevard to prohibit or condition uses 

along MLK Boulevard. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

8 34  The Group Residential use will become a prohibited one for 

MF-3 or less restrictive multi-family districts.  This would 

restrict the development of fraternity and sorority houses 

and private dormitories in this part of the planning area.  This 

action will help preserve the predominantly single-family 

character of the residential areas. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

9 34  Allow the Smart Growth Special Use of Mixed-Use Building on 

all commercially zoned property along the Manor Road 

Corridor between IH-35 and Walnut Avenue with the 

exception of those otherwise indicated.  Place a Conditional 

Overlay on the Manor Road Corridor that limits the height of 

commercial buildings along the corridor to forty (40) feet 

(three stories). This Conditional Overlay will prohibit and 

condition uses.  Along Manor Road east of the intersection 

with Walnut Avenue allow the Mixed-Use Building option on 

the properties noted.  Implement a Conditional Overlay on 

Manor Road Corridor that limits the height of commercial 

buildings along the corridor to forty (40) feet (three stories) 

and prohibits and conditions uses. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

10 36  Rezone the Value Sky Park property zoned Limited Industrial 

(LI) to Commercial Services and include a Mixed-Use 

Combining District (CS-MU).  Add a Mixed-use Overlay to the 

Community Commercial (GR-MU) and allow the Smart 

Growth special use of Mixed-use Building and Neighborhood 

Urban Center.  

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

11 37  Include a conditional overlay on the large, Limited Industry 

(LI) zoned property to the east and across the railroad tracks 

from the Value Skypark site to (LI-CO).  The portion of the 

property located in the 100-year flood plain of Boggy Creek 

should be set aside as parkland or green space.  Allow the 

Mixed-Use Building special use on this site.  

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

12 39  Include a Mixed-Use Combining District and allow the Smart 

Growth infill option of Mixed-Use Building on all 

commercially zoned property along the IH-35 frontage road 

from 26th Street/Dean Keeton Street to 38th ½ Street and 

limit the height of commercial buildings along this corridor to 

forty (40) feet (three stories).  To diminish the affects of 

possible neighborhood unfriendly interim uses, a Conditional 

Overlay that conditions or prohibits uses and restricts 

building heights to forty (40) feet should be placed along the 

IH-35 frontage road from Dean Keeton/26th Street to East 

38th ½ Street. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

13 40  Allow the Smart Growth Infill Option of Neighborhood Urban 

Center and Mixed-Use Building on the Delwood Shopping 

Center site. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

14 40  Restrict the building height to forty (40) feet (three stories) at 

the Academy and U-Haul sites and prohibit and condition 

uses. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

15 41  Allow the Smart Growth Infill option of Mixed-Use Building, 

and place a Mixed-Use Combining District and a Conditional 

Overlay for the commercially zoned lots on the north side of 

East 38th ½ Street east of the Delwood Shopping Center to 

the railroad right of way.  Limit the height of these 

developments to forty (40) feet (three stories).  Prohibit and 

condition uses along the East 38th ½ Street Corridor. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

16 42  Include a Mixed-use Combining District on all of the property 

zoned Limited Office (LO) that is located on the south side of 

East 38th ½ Street  and along Clarkson Avenue. Limit the 

building heights to thirty-five feet (2 ½ Stories) on all of the 

property zoned Limited Office (LO) located on the south side 

of East 38th ½ Street. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

17 42  Rezone the western portion of the parcel at the northeast 

intersection of IH-35 and Airport Boulevard zoned 

Commercial Services (CS) to Multi-family-Medium Density 

(MF-3) to make the apartments on this site a conforming use. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

18 42  Rezone the two commercially zoned properties along the 

western side of Airport Boulevard north of Wilshire 

Boulevard from Commercial Services (CS) to Community 

Commercial (GR), limit the building height to thirty-five (35) 

feet.  Place a conditional overlay on these properties that will 

prohibit and condition uses. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

19 42   Rezone the commercially-zoned property located between 

Schieffer Avenue and 40th Street from Limited Office (LO) to 

Neighborhood Commercial (LR).  Allow the Neighborhood 

Mixed-Use Building and prohibit and condition uses. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

20 43  Allow Neighborhood Mixed-use Building and Mixed-use 

Overlay on the commercially zoned properties along Airport 

Boulevard from the commercially-zoned property 

immediately north of East 38th ½ Street, south to Manor 

Road. 

Complete  Planning and 

Development 

Review 

Contact 

Team 

  N This action item was completed with the neighborhood planning 

area-wide rezonings. 

 

21 44  The Blackland Community Development Corporation and 

other providers of affordable housing should continue to 

develop affordable housing for low-income families in the 

area defined by Leona Street , Manor Road, Chestnut Avenue 

and MLK Boulevard.  Affordable housing for these purposes is 

defined as sixty percent of Austin area median family income.  

To this goal, the Upper Boggy Creek Neighborhood Planning 

Team supports the granting of variances to allow these 

parties to provide affordable housing.   

  NHCD Contact 

Team 

  N   
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

22 44  The Blackland Community Center will serve as the primary 

location where the Neighborhood Housing and Community 

Development Department (NHCD) provides and updates 

information about resources available to assist people in 

repairing and maintaining their homes as well as information 

to help first-time home buyers.  Other locations in the 

neighborhood planning area such as schools, parks, and 

churches will serve as other outlets for this information.  The 

neighborhood associations will also serve as resources to 

distribute this information.  

  NHCD Contact 

Team 

  N   

23 47  The City should undertake a traffic calming study for the 

entire Upper Boggy Creek Neighborhood Planning Area.  

  Austin 

Transportatio

n Department 

   N Once neighborhood traffic calming process is restarted, the 

priority of the neighborhood should be established as per the 

policy at the time. 

 

24 48  Recommend a study to investigate bicycle safety along MLK 

Boulevard and the validity of this street as a viable bicycle 

route. 

No Action 

- See 

Comment

s 

 Public Works Contact 

Team 

  P Public Works recommends that this item not be implemented.  

From MLK to Chicon, MLK is a Priority 2 Route.  It cannot be 

made a bike route unless road is widened.  Also, there exist 

parallel routes that are highly usable (Priority 1 Routes). 

 

25a 48  Study the feasibility of installing new or improved traffic 

control signals or other effective measures to improve safety 

at MLK Boulevard and Chicon Street--a protected left turn 

signal for the north/south lanes is suggested. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N These are operational issues and will be studied.    

25b 48  Study the feasibility of installing new or improved traffic 

control signals or other effective measures to improve safety 

at MLK Boulevard and Chestnut Avenue--a protected left turn 

signal for the north/south lanes is suggested. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N These are operational issues and will be studied.    

25c 48  Study the feasibility of installing new or improved traffic 

control signals or other effective measures to improve safety 

at MLK Boulevard and Cedar Avenue--a traffic signal with 

protected left turn light is suggested. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N These are operational issues and will be studied.    

25d 48  Study the feasibility of installing new or improved traffic 

control signals or other effective measures to improve safety 

at MLK Boulevard and Miriam Street (for traffic from the 

funeral home, cancer center and L.L. Campbell Elementary 

School)--a traffic signal is suggested. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N These are operational issues and will be studied.    
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

26 48  Remove signage designating MLK Boulevard as a route to 

Austin-Bergstrom International Airport.   

  Austin 

Transportatio

n Department 

Public 

Works 

  N Operational issues and sign will be removed.  

27 48  Enforce the prohibition of on-street parking along MLK 

Boulevard from IH-35 to Chestnut Avenue to improve safety.  

During sports events, spectators often illegally park along this 

busy roadway. 

  Austin 

Transportatio

n Department 

APD   N APD does not enforce parking, except in special circumstances, 

due to higher priority responsibilities.  During the football 

games, the Transportation Department schedules two parking 

enforcement officers to issue tickets along the frontage road 

and Red River; however their main job is to see that the traffic 

plan is in place and working properly during the end of games.  

This does not occur during baseball games.  Unless the street is 

listed as a tow away zone, enforcement would be limited to the 

issuance of citations, not the removal of the vehicle.  Additional 

funds would need to be allocated for overtime pay of officers. 

 

28 49  Improve safety by restricting parking within twenty (20) feet 

of the intersection of Maple Avenue and MLK Boulevard due 

to limited visibility.  

  Austin 

Transportatio

n Department 

   N Operational issue and will be looked at.    

29 49  Stripe bicycle lanes from 22nd Street from Stafford Street to 

Leona Street to link L. L. Campbell Elementary School to the 

western part of the Blackland neighborhood.  

  Public Works   $1,000 N Public Works recommends that the 22nd Street to Leona lanes 

be striped. 

 

30a 49  Build a new sidewalk along East 22nd Street between 

Stafford Street and Leona Streets so children can safely walk 

through the neighborhood from the L.L. Campbell Elementary 

School to Alamo Park to the far western edge of the 

neighborhood. 

  Public Works    Y   

30b 49  Locate pedestrian crossing signs and striping at 22nd Street 

and Chestnut Avenue. 

  Public Works Austin 

Transportati

on 

Department 

  N   

30c 49  Locate pedestrian crossing signs and striping at 22nd Street 

and Maple Avenue. 

  Public Works Austin 

Transportati

on 

Department 

  N   

30d 49  Locate pedestrian crossing signs and striping at 22nd Street 

and Stafford Street. 

  Public Works Austin 

Transportati

on 

Department 

  N   
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

30e 49  Locate pedestrian crossing signs and striping at 22nd Street 

and Chicon Street. 

  Public Works Austin 

Transportati

on 

Department 

  N   

31 49  Establish resident-only parking along 22nd Street from Leona 

Street to Chicon Street, Leona Street from Manor Road to 

East 21st Street, and Salina Street from Manor to 21st Street. 

  Austin 

Transportatio

n Department 

Contact 

Team 

  N The Residential Parking Permit request is in process.   Zone will 

be enlarged as needed. 

 

32 50  Repair the sidewalk or clear the foliage along the sidewalk on 

the north side of Manor Road between French Place and 

Lafayette. 

  Public Works Public 

Works 

  N   

33 51  Paint bicycle lanes on Manor Rd between the "Y" intersection 

at Manor Road and Dean Keeton extending to the University 

of Texas on the west side of IH-35 and work with UT to 

extend a striped bicycle lane from IH-35 into campus. 

Complete  Public Works University 

of Texas 

  N Public Works recommends that this item be implemented.  This 

item is already programmed and funded for 2002-03.  It will use 

STP-4C grant and Cap Metro 1/4 cent funds. 

 

6/2011 (Public Works) Bike Lanes added on Manor Road I-35 to 

Dean Keeton Sharrows and from Dean Keeton to Airport Blvd in 

July and August of 2010. Bike Lanes were added on Deen Keeton 

from San Jacinto to UT Engineering Pedestrian Bridge Sharrows 

on 0ctober 19th 2009.  As a result this is a completed item. 

 

34 51  Study the placement of a four-way stop sign at the 

intersection of Manor Road and Chicon Street. 

  Austin 

Transportatio

n Department 

   N This is an operational issue and will be studied.    
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

35 51  Amend the CAMPO and Austin Metropolitan Area 

Transportation Plans to retain the street at its current 

configuration of two travel lanes, a turn lane and two bicycle 

lanes to promote a more pedestrian and neighborhood-

friendly environment. 

  Planning and 

Development 

Review 

CAMPO   N CAMPO staff recommends against amending the CAMPO Plan..  

Our analysis based on extensive travel demand modeling and 

thorough reviews by interagency staff shows a 4-lane undivided 

major arterial is needed by the year 2025.  Travis County's 

population growth is very high.  The 2000 Census showed 

75,000 more people in Travis County than forecasted.                                         

 

Public Works staff has no specific recommendation on this item 

and will require further study.  City Council, June 7, 2001 

discusses retaining Manor Road at its current configuration 

when AMATP was being amended.  This was not passed.  

Operational issues and overall system connectivity will be 

studied during the next plan update.  Alternatives to 

downgrading the facility may also be explored, such as cross-

section or design alternatives. 

 

36 51  Study the placement of a traffic signal at the intersection of 

East Dean Keeton Street and Lafayette Avenue.  

  Austin 

Transportatio

n Department 

   N This is an operational issue and will be studied.   NOTE:  

Installation of signal will likely promote cut-through traffic on 

Lafayette. 

 

37 51  "No Parking" signs should be placed along Manor Road from 

IH-35 to Chicon Street to create a safe bike route into the 

University of Texas Campus and to help promote Manor Road 

as an alternative transportation corridor. 

  Austin 

Transportatio

n Department 

Public 

Works 

 approx. 

$0.10 a 

foot for 

paint/stripi

ng 

N The current available pavement width indicates sufficient space 

for a 6' bike lane.  As part of any future resurfacing or restriping 

project staff can implement a "No Parking in Bike Lane" 

provision. 

 

38a 52  Build new sidewalks along Lafeyette Street from Manor Road 

to East 38th Street. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 

 

38b 52  Build new sidewalks along Edgewood Avenue from the IH-35 

frontage Road to Cherrywood Road. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 

 

38c 52  Build new sidewalks along 32nd Street from the IH-35 

frontage Road to Cherrywood Road. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 

 

38d 52  Build new sidewalks along the west and south sides of 

Ashwood/Wrightwood. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

38e 52  Build new sidewalks along Maplewood Avenue from East 

38th ½ Street to Wilshire Boulevard. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 

 

38f 52  Build new sidewalks along Randolph Road/Clarkson Avenue 

from Manor Road to East 38th ½ Street. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 

 

38g 52  Build a sidewalk on the east side of Cherrywood Road from 

Manor Road to Patterson Park.  Ensure that the sidewalk is 

wide enough for safe and easy travel. 

  Public Works    Y The neighborhood and staff need to prioritize this list using the 

sidewalk matrix and then the department will program one 

sidewalk at a cost of $20,000 to $40,000. 

 

39a 52  Restripe or paint new the bike lanes along Cherrywood 

Road/Chestnut Avenue from MLK Boulevard to Wilshire 

Boulevard. 

  Public Works    N Bike lanes will only be striped if residents are willing to give up 

parking.  The Cherrywood proposed bike lanes are in bike plan 

and will only be striped if residents give up parking. 

 

6/2011 (Public Works): Bike Lanes were completed on Chestnut 

Avenue from MLK to Manor Road and from 12th Street to MLK 

(in the Chestnut NP Area) as of December 16, 2009. 

 

39b 52  Restripe or paint new the bike lanes along Randolph 

Road/Clarkson Street from Manor Road to East 38th ½ Street. 

  Public Works    N Bike lanes will only be striped if residents are willing to give up 

parking.  The Cherrywood proposed bike lanes are in bike plan 

and will only be striped if residents give up parking. 

 

39c 52  Restripe or paint new the bike lanes along Edgewood Avenue 

or 32nd Street from IH-35 to Cherrywood Road. 

  Public Works    N Bike lanes will only be striped if residents are willing to give up 

parking.  The Cherrywood proposed bike lanes are in bike plan 

and will only be striped if residents give up parking. 

 

40 52  The police department should strictly enforce the traffic laws 

to reduce the high incidence of speeding traffic along the 

entire length of Cherrywood Road/Chestnut Avenue through 

the planning area, from MLK to Airport Boulevards. 

  APD    N APD recommends this item be implemented.  

41 53  Conduct a study to consider lower speed limits along 

Cherrywood Road/Chestnut Avenue from MLK Boulevard to 

the Wilshire Boulevard/ Schieffer Avenue intersection 

  Austin 

Transportatio

n Department 

   N This is an operational issue and will be studied.    
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

42 53  Construct a multi-use bicycle greenway along or near the 

railroad right-of-way running through the planning area 

  Public Works Capital 

Metro 

 $2,000,000 Y PARD Comments:  This item, known as the Upper Boggy Creek 

Bikeway, was recently denied funding from TxDOT ass part of 

the TEA-21 Enhancement funds.  The City of Austin had pledged 

to fund 40% of the project had it received funding.  PARD 

supported this bicycle program (PW) project in the Rosewood 

Neighborhood Plan prior to the TEA-21 grant denial.          

 

Capital Metro is on record having submitted a letter of support 

for such a project.  Where this particular project DOES NOT 

conflict with rail operations, our staff is willing to continue 

discussions on such a possibility in certain segments where the 

safe operation along the rail ROW is not impacted.                                                          

 

Public Works Comments:  Department recommends that this 

item be implemented.  Bike/Ped Program has recommended 

funding for this project, possibly with supplemented by STP-4C 

or enhancement grants.  Awaiting approval from ACM Gordon. 

 

43 53  Maintain vegetation in a "wild" fashion along the railroad 

right-of-way to the extent that it does not become a health or 

fire hazard. 

  Capital Metro    N Our staff that oversees the Capital Metro Railroad Right-of-Way 

(Rail ROW) was consulted for response to this suggestion:  

Currently, the Federal Railroad Administration (FRA) dictates 

minimum guidelines that must be followed to ensure safe 

operation of the rail system.  Typically, the ballasts under the 

rail extend beyond the direct rail operation and encompass a 

17’ width.  Capital Metro is required to keep this area free and 

clear of all items.  This is sometimes maintained up to a 20’ 

width of Rail ROW to prevent "creeping" of growth.  At railroad 

crossings, approximately 250’ clear site distance is required for 

safety purposes.  Most items within this distance are cleared to 

allow visibility for railroad and crossing traffic.  With over 163 

miles of railroad track to cover, the staff contracts to have this 

ROW regularly maintained.  Along various portions, citizens and 

groups living alongside the ROW each have varying opinions 

regarding its maintenance.  To the extent possible, and always 

with a focus on safety, our staff is willing to listen to some 

suggestions for maintaining vegetation.  However, an emphasis 

on maintaining the health and safety along the ROW must be 

primary. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

44 54  To ensure that East 38th ½ Street becomes a viable 

pedestrian route, vegetation encroaching on sidewalks 

should be trimmed.  Locations to be monitored include: the 

bus stop on the south side of East 38 1/2 Street at the 

intersection with Clarkson Avenue; northwest corner of East 

38 1/2 Street and Cherrywood Road; and the south side of 

East 38th ½ Street at Grayson Lane. 

  Public Works Contact 

Team 

  N   

45 54  Place a striped crosswalk from the Delwood Shopping Center 

to the bus stop and include a pedestrian warning light or 

signalization that can be controlled by pedestrians to ensure 

a safer crossing.  This pedestrian crossing could be delineated 

using a different paving material.  

  Austin 

Transportatio

n Department 

Public 

Works 

  N This item would require the allocation of additional funds by 

City Council.  Staff will look at situation and make a 

recommendation to remedy the problem. 

 

46 54  Improve the crosswalk striping at the intersection of East 

38th ½ Street and the frontage road of IH-35 and increase the 

signal time allocated for safer pedestrian crossings. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N Operational issues.  All directions have 7 second "walk" and 10 

second flashing "Don't Walk".   

 

47a 54  Improve the sidewalk system along East 38th ½ Street 

through measures the following: Widen existing sidewalks on 

East 38th ½ Street between IH-35 and Silver Ridge 

apartments to make it easier for pedestrians to walk around 

the utility poles in the sidewalk.  In the short-term, this could 

be accomplished by paved skirting in a semi-circle around the 

poles so pedestrians can pass each other without walking in 

the street. In the long-term, utilities should be placed 

underground. 

  Public Works Austin 

Transportati

on 

Department 

 $13,500 Y Public Works recommends that the missing sidewalks along the 

south side of 38th 1/2 Street be built.  Funding could come from 

the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond 

monies. 

 

47b 54  Improve the sidewalk system along East 38th ½ Street 

through measures such as the following: Repair the sidewalks 

on the north side of East 38th ½ Street between Silver Ridge 

apartments and Maplewood Avenue. 

  Public Works   $13,500 Y   

47c 54  Improve the sidewalk system along East 38th ½ Street 

through measures such as the following: Install sidewalks on 

the south side of East 38th ½ Street between Vineland Drive 

and Basford Road to connect with the existing sidewalk 

network east of Basford Road. 

  Public Works   $13,500 Y Public Works recommends that the missing sidewalks along the 

south side of 38th 1/2 Street be built.  Funding could come from 

the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond 

monies. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

47d 54  Improve the sidewalk system along East 38th ½ Street 

through measures such as the following: Install sidewalks on 

the south side of East 38th ½ Street between Grayson Lane 

and the office center at 1825 East 38th ½ Street                                                                                  

  Public Works   $13,500 Y Public Works recommends that the missing sidewalks along the 

south side of 38th 1/2 Street be built.  Funding could come from 

the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond 

monies. 

 

47e 54  Improve the sidewalk system along East 38th ½ Street 

through measures such as the following: Bring the existing 

sidewalks along East 38th ½ Street into compliance with the 

Americans With Disabilities Act. 

  Public Works   $13,500 Y   

47f 54  Improve the sidewalk system along East 38th ½ Street 

through measures such as the following: Complete the 

sidewalk network on the south side of East 38th ½ Street 

from Clarkson to the Asbury Methodist Church.                              

  Public Works   $13,500 Y Public Works recommends that the missing sidewalks along the 

south side of 38th 1/2 Street be built.  Funding could come from 

the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond 

monies. 

 

48 55  Provide striped bicycle lanes along East 38th ½ Street 

between IH-35 and Cherrywood Road. 

  Public Works   $1,000 N Public Works staff recommends that the bike lanes between IH-

35 and Cherrywood be striped.  Bike lanes from Cherrywood to 

Airport would require two additional feet of pavement along 

this segment of 38th 1/2 Street. 

 

49 55  Study bus stop locations for routes running along 

Cherrywood Road and 38th ½ Street to identify 

improvements such as co-location of several route stops at 

one location, additional stops, removal of stops.  Other 

improvements could also include improving the spacing and 

siting of stops that will enhance transit performance 

(headways, on-time performance, and speed of circulation 

through the neighborhood) in the UBC Neighborhood 

Planning Area and system wide.  This study should 

incorporate input from current transit users and neighbors.  

  Capital Metro    N Capital Metro recommends that this item be implemented.  Our 

Planning staff is available to meet with neighborhood residents 

to discuss any and all the items identified in this plan.  The goal 

would be to improve the efficiency, effectiveness, convenience 

and safety of services to the neighborhood.  Currently, Capital 

Metro is proceeding with the improvement of three particular 

bus stops within the neighborhood planning area during 

Summer 2002.  These locations were selected due to the high 

number of riders using existing services and because of input 

from either neighboring property owners and/or riders.                                   

**Route 21 Exposition and 320 St. Johns  

**East 38th ½ St./Robinson (Eastbound) -- a 7’ x 14’ shelter is 

proposed for this location and will be coordinated with the 

adjacent property owner. 

**Route 21 Exposition and 320 St. Johns  

**Cherrywood/Manor Road (Northbound) -- a 7’ x 14’ shelter is 

proposed for this location  

**Route 21 Exposition and 320 St. Johns  

**East 38th ½ St./Clarkson (Eastbound) -- a bench is proposed 

for this location. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

50 55  Downgrade the status of East 38th ½ Street from an "Arterial" 

to a "Neighborhood Collector" street in all regional and City 

of Austin transportation plans. 

  Planning and 

Development 

Review 

CAMPO   N CAMPO staff recommends against downgrading this roadway.  

Remember the RMMA redevelopment and high past and future 

growth for the City of Austin and Travis County.   

                                      

Public Works staff have no recommendation on this item and 

will require further study.  This change from arterial to collector 

was defeated at City Council on June 7, 2001 meeting. 

 

51 55  Conduct a traffic study to reduce speed limit on the corridor 

to 25 miles per hour, particularly in the residential area 

between the railroad tracks and Airport Boulevard. 

  Austin 

Transportatio

n Department 

   N This is an operational issue and will be studied.    

52 56  Reduce the amount of cut-through traffic of heavy trucks 

along East 38th ½ Street by enforcing the "No Trucks" sign at 

Airport Boulevard. 

  APD    N APD recommends that this item be implemented.  

53 56  Replace the missing "No Left Turn" sign at the exit from the 

Delwood Shopping Center at Robinson Avenue. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N This is an operational issue and will be studied.    

54 56  Remove parking restrictions on the corridor from 

Cherrywood Road to Airport Boulevard to encourage on-

street parking.  On-street parking visually narrows the 

perceived width of a street and facilitates lower motor 

vehicle speeds. 

  Austin 

Transportatio

n Department 

   N On-street parking will make the street less safe.  Operational 

issue. 

 

55a 58  Improve the pedestrian cross-walk striping, widen sidewalks, 

create accessible routes and increase the pedestrian crossing 

times at the following the locations: Manor Road 

  Public Works Austin 

Transportati

on 

Department 

  P   

55b 58  Improve the pedestrian cross-walk striping, widen sidewalks, 

create accessible routes and increase the pedestrian crossing 

times at the following the locations: East 32nd Street 

  Public Works Austin 

Transportati

on 

Department 

  P   

55c 58 Yes Improve the pedestrian cross-walk striping, widen sidewalks, 

create accessible routes and increase the pedestrian crossing 

times at the following the locations: The traffic signal near 

the railroad crossing connecting to Hancock Center. 

  TxDOT Public 

Works/ATD 

  P 3/2010 (Public Works):  Since this intersection involves a state 

roadway (IH-35 frontage road) it falls under the jurisdiction of 

TxDOT.  While the City of Austin maintains the traffic signal 

installed at this location, any changes or additions to the 

roadway and facilities there must receive the approval of TxDOT 

first. 
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NEW-
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d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

56 58  Redesign the intersection of Wilshire Boulevard, Schieffer 

Avenue, and Cherrywood Road to improve safety, reduce 

speeds, reduce motorist confusion, and control the 

distribution of traffic onto intersecting streets.   

  Austin 

Transportatio

n Department 

   N The department has no recommendation on this item.  Staff will 

look at intersection and recommend changes to improve safety. 

 

57 58  Install signage along Wilshire Boulevard to indicate that it is a 

winding road.   

  Public Works Austin 

Transportati

on 

Department 

  N This is an operational issue and will be studied.    

58 58  Stripe a pedestrian/bicycle lane on each side of Wilshire 

Boulevard between the IH-35 frontage road and Airport 

Boulevard.  Connect this bike/pedestrian route with the 

larger Austin Bikeway routes that intersect or pass near the 

Wilshire Boulevard corridor and surrounding neighborhoods. 

  Public Works    P The department recommends that this item not be 

implemented.  Street is insufficient width to have bike lanes and 

on-street parking.  Is neighborhood willing to lose all on-street 

spaces on Wilshire?  Not removed because it is listed as a top 

ten planning priority for the plan 

 

59 58  Remove the recently added double yellow stripe down the 

center of Ardenwood Road Rd from the IH-35 frontage road 

to just in front of 4302 Parkwood Rd.  This striping has 

created the sense that the street is not a residential one and 

has resulted in unsafe vehicle speeds.  

  Austin 

Transportatio

n Department 

   N This is an operational issue and will be studied.    

60a 59  Install appropriate signage to indicate that motorists are 

entering a residential area and that they should reduce speed 

at: Wilshire Boulevard at IH-35 frontage and Airport 

Boulevard. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N Staff will ensure that appropriate speed limit signs are posted.  

60b 59  Install appropriate signage to indicate that motorists are 

entering a residential area and that they should reduce speed 

at Schieffer Avenue at Airport Boulevard. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N Staff will ensure that appropriate speed limit signs are posted.  

60c 59  Install appropriate signage to indicate that motorists are 

entering a residential area and that they should reduce speed 

at Ardenwood Road and IH-35 frontage road. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N Staff will ensure that appropriate speed limit signs are posted.  

60d 59  Install appropriate signage to indicate that motorists are 

entering a residential area and that they should reduce speed 

at Crestwood Road and the IH-35 frontage road. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N Staff will ensure that appropriate speed limit signs are posted.  

60e 59  Install appropriate signage to indicate that motorists are 

entering a residential area and that they should reduce speed 

at Parkwood Road and Airport Boulevard. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N Staff will ensure that appropriate speed limit signs are posted.  
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NEW-
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d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

61 59  Place signage at the cul-de-sac on Parkwood Road to indicate 

that there is no outlet 

  Austin 

Transportatio

n Department 

Public 

Works 

  N This is an operational issue and will be studied.  

62 59  Improve safety and visibility for vehicles entering the IH-35 

frontage road from both Wilshire Boulevard and Ardenwood 

Road.   

  Austin 

Transportatio

n Department 

Public 

Works 

  N This is an operational issue and will be studied.    

63 59 Yes Improve traffic circulation and provide a safer traffic crossing 

for vehicles turning left from Airport Boulevard (northbound 

& southbound) onto Parkwood and Crestwood Roads.  Refer 

to plan for suggestions. 

  Austin 

Transportatio

n Department 

Public 

Works 

Peter 

Marsh 

and Ali 

Mozdbar 

(ATD) 

 P 5/2011 (ATD):  ATD staff studied this intersection previously.  

Without adversely impacting the greenspace or acquiring 

property, the most appropriate solution is closure of the median 

openings.  Signalization is not appropriate. 

8/2009 (NPCT):  The current configuration 

of this intersection is dangerous  to the 

residents of Wilshire Wood/Delwood I 

and Delwood II, as well as to general 

traffic on Airport Boulevard.  The problem 

is expected to worsen with the increase of 

traffic generated by the Mueller 

Redevelopment.  The WWD1 and 

Delwood 2 neighborhood associations 

have formed a task force to revisit ways of 

addressing this traffic hazard and request 

the city provide resources necessary to 

identify and implement a solution. 

64 60  Study the feasibility of installing traffic signals and triangular 

traffic islands at the intersection of Wilshire Boulevard and 

Schieffer Avenue and Airport Boulevards that will prohibit 

traffic leaving the Robert Mueller Municipal Airport 

redevelopment site from cutting through the neighborhood 

as mentioned in The Robert Mueller Municipal Airport 

Master Plan.  The signal should be able to be triggered by 

emergency vehicles leaving Fire Station Fourteen (14) to 

facilitate a safe and speedy exit.  In addition, the signal should 

have pedestrian controls to allow the pedestrian and bicycle 

traffic from Delwood II and the Robert Mueller 

redevelopment to safely cross Airport Boulevard. 

  Austin 

Transportatio

n Department 

Austin Fire 

Department 

  P AFD comments:  When the stop light is installed, it should 

include traffic pre-emption capabilities for emergency vehicles 

beginning the day the light is installed.  

 

Public Works comments:  These intersections should be looked 

at as the Airport site  is being developed.  Staff will monitor. 
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

65 62  If the City of Austin needs to alter any part of Boggy Creek as 

it flows through the planning area (including vegetation) due 

to erosion control measures, it should not use concrete 

channels or gabions along the creek as it runs from 

Cherrywood Road to Wilshire Boulevard (between 

Maplewood Avenue and Cherrywood Road).   Low-impact 

bank stabilization measures should be taken to create as 

naturalistic a look as possible to keep the creek in as natural 

state as possible.  

  Watershed 

Protection 

Department 

   P   

66 62  Those areas of Boggy Creek being affected by high levels of 

erosion, including the Willowbrook Greenbelt, should be 

stabilized using low-impact measures that create naturalistic 

results.  Prior to these efforts, the proposed bank 

stabilization measures should be reported to the 

neighborhood.    

  Watershed 

Protection 

Department 

   P   

67 64  The neighborhood will facilitate a planning process that will 

result in a vision and maintenance schedule for the 

Willowbrook Greenbelt and present to the City for 

implementation. 

  PARD Contact 

Team 

  N   

68 64  Provide dog waste bag dispensers and trash bins along the 

Willowbrook Greenbelt.  

  PARD    N   

69 64  Install a footbridge across the creek approximately halfway 

through the greenbelt.   

  PARD    Y   

70 64  If the City needs to alter the vegetation on the Vineland cul-

de-sac due to erosion control measures or possible fire 

hazards, it is highly recommended to preserve as much 

existing vegetation as possible in the right-of-way.  

Maintaining as much of the vegetation helps create a buffer 

from noise and provides a visual barrier to the railroad tracks 

for residents of the cul-de-sac.   

  Watershed 

Protection 

Department 

   N   
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

71 64  Work with Austin Community Gardens to make improvement 

to the Alamo Community Garden.  These improvements 

should include: an educational composting site including four 

different types of bins or structures that can work as compost 

cookers; two (2) benches for the garden; a sand box and 

toddler playscape for a fenced in play area used by children 

while parent’s garden; a lawn mower and several weed 

slingers (weed whackers) to trim the Alamo Community 

Gardens; and repair or complete gaps in the fence and install 

latched gates that open and close to prevent younger 

children from opening them. 

  Contact Team    N   

72 65  Develop a planting design for "Cherrywood Park" that would 

be landscaped and maintained by the neighborhood 

associations or other neighborhood groups.  Refer to plan for 

additional details. T 

Complete  Contact Team PARD   N 12/2010 (PARD):  Cherrywood Pocket Park  

73 65  Re-position the telephone pole in the lot so the wires do not 

hang down and pose a safety hazard.  

  SWB 

Telephone 

   N   

74 66  This action item was removed from the main part of the plan, 

and placed in Appendix A. 

         

75 66  Rehabilitate or replace the office space in the southern 

portion of the existing building (the original house donated 

for the recreation center) at Alamo Park and Recreation 

Center.  These improvements should be of an integrated 

architectural design that supports the facility and should 

connect to new, multi-purpose rooms between the basketball 

court and the present recreation room that provide 

additional sound-proofed rooms for meetings, fitness 

training, a computer lab, an enlarged kitchen facility and 

additional storage space. 

  PARD   $5,000,000 Y PARD recommends that this item  be implemented.  PARD 

recommends that the existing recreation center be replace 

entirely with a new and larger center, as the object of a future 

CIP project. 

 

76 66  This action item was removed from the main part of the plan, 

and placed in Appendix A. 

         

77 66  Place an outdoor informational kiosk at Alamo Park.  Complete  PARD    N Completed with Neighborhood Enhancement Funds.  
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NEW-

Not in 

adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

78 66  Reduce traffic speeds and improve parking near the park and 

recreation center.  Convert Alamo Street to a one-way 

between 21st and 22nd Streets. Construct nose-in parking on 

the east side of the street in front of the community gardens 

while designating the space immediately in front of the 

recreation center as "5-minute loading-or-unloading only".  

Consider locating traffic humps around the park. 

  Austin 

Transportatio

n Department 

Public 

Works 

  N PARD recommends whatever appropriate traffic controls that 

Public Works would implement to safeguard park and 

recreation users, particularly the large number of children and 

elderly.  PARD agrees there are traffic problems around the 

park.  

 

Public Works staff has no specific recommendations on this item 

and will study location and make recommendations. 

 

79 66  Place four additional picnic tables (possibly with chess 

board/checker designs embedded on each end) and two 

additional BBQ pits near the playscape.  

  PARD   $3,000 N PARD recommends that this items be implemented and funds 

for this item are available in this years operating budget. 

 

80 66  Plant four new trees (2" to 3" calipers) along the west and 

north sides of the recreation center property. 

  PARD   $500/tree N PARD supports addition of trees, but not necessarily in 

recommended/requested locations, especially in light of a 

potential future CIP for a new recreation center (see Action Item 

75).  PARD recommends that this item be implemented and 

funds for this item will be included in a future operating budget. 

 

81 66  Install two Martin birdhouses to be placed near the playscape 

to help control insects.   

Complete  PARD    N Completed with Neighborhood Enhancement Funds.  

82 67  This action item was removed from the main part of the plan, 

and placed in Appendix A. 

         

83 67  Control the erosion on the west side of Patterson Park by 

installing a system of terraces or some other erosion control 

device and combine it with a gravel jogging path around the 

perimeter of the Park.   

  Watershed 

Protection 

Department 

PARD  $300,000 Y PARD recommends a future CIP package for design and 

implementation of this item and Action Items 84, 85, 86, 95 as 

well as several other needed improvements to this very worn 

park. 

 

84 67  Install a wheelchair- and stroller-accessible path leading from 

the playscape area to Wilshire Boulevard on the west side of 

Patterson Park. 

  PARD    Y PARD recommends a future CIP package for design and 

implementation of this item and Action Items 83, 85, 86, 95 as 

well as several other needed improvements to this very worn 

park. 

 

85 67  Complete the sidewalk at Patterson Park that is partially 

installed between the picnic shelter and Brookview Avenue.  

  PARD Public 

Works 

  Y PARD recommends a future CIP package for design and 

implementation of this item and Action Items 83, 84, 86, 95 as 

well as several other needed improvements to this very worn 

park. 

 

86 67  Resurface Brookview Avenue as it enters Patterson Park.     Public Works    Y   

87 68  Upgrade the playscape area at Patterson Park to promote its 

use by children of a variety of ages and their parents. Refer to 

plan for a list of suggested improvements. 

  PARD   $185,000 Y PARD recommends this item be implemented and is requesting 

funding for major improvements to Patterson Park playground 

for Fiscal Year 2003. 
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NEW-
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adopte

d plan 

 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

88 68  Install a shade cover over the baby pool at Patterson Park.   Complete  PARD Contact 

Team 

  N 12/2010 (PARD):  Item was completed in 2005.  

89 68 Yes This action item was removed from the main part of the plan 

and placed in Appendix A. 

 

8/2009:  Neighborhood Plan Contact Team is asking for 

reconsideration of the following recommendation: 

Complete the installation of the perimeter posts to prevent 

unauthorized vehicles from driving into Patterson Park, 

sepecially along the west side near the picnic tables.  Car 

traffic compacts the soil and threatens the health and vitality 

of the large trees surrounding the park and exacerbates the 

erosion problems at the park. 

Planned March 

2011 

PARD  Tony 

Arnold, 

PARD 

 P 1/2011 (PARD):  PARD will re-evaluate the western portion of 

Patterson Park near the picnic tables as suggested in the 

recommendation for additional post and cable installation. 

8/2009 (NPCT):  Although the Friends of 

Patterson Park (FoPP) successfully raised 

private funds for the installation of a trail 

around the park, and the city has installed 

erosion control measures on the north 

western corner of the park, erosion 

continues to be a problem due to 

unauthorized vehicles driving onto park 

grounds.  This is a safety issue for park 

users, puts the oak trees at risk, and 

prevents the area from revegetatin with 

groundcover.  PARD had previously 

removed this item from UBC plan stating 

that "there are plenty of posts in place at 

this location and has otherwise addressed 

the problem by encouraging the 

neighbors to actively discourage this 

behavior."  The neighborhood residents 

respectfully disagree with this assessment 

and feel that it would be a more cost 

effective use of city funds to install posts 

with connecting chains rather than APD 

being dispatched multiple times a week to 

address this issue. 

90 68  Increase police patrols of Patterson Park to enforce the parks 

no alcohol rule. 

  APD    N APD and PARD recommend this item be implemented.  This 

item can be implemented without additional funding or change 

in policy. 

 

91 68  Move the electrical boxes near the swimming pool to just 

behind the lifeguard station and erect a new fence around it.  

  PARD   $8,000 N Funds for this item are available in this year's operating budget.  

92 68  Repair the manhole cover at Wilshire Boulevard (across from 

Wilshire Pkwy) to prevent further accidents.  

Complete  Austin Water 

Utility 

   N PARD reported the problem to the Water and Wastewater 

Department about two months ago.  The cover was repaired 

and there have been no further rep[orts of a problem or 

complaints. 
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NEW-
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 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 

Utility 

   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

93 68  Raise the awareness of picnickers in Patterson Park to clean 

up after themselves 

  Contact Team    N   

94 68  Install a dispenser for dog waste bags and raise awareness 

among dog-walkers for the need to use dog waste bags from 

a dispenser (or to bring their own bags) and to clean up after 

their dogs.  

  PARD Contact 

Team 

  N PARD recommends this item be implemented.  There is one 

dispenser in the park.  PARD will install one or two additional 

ones.  The neighborhood needs to communicate as to where 

they need to be installed.  PARD suggests that neighbors lead by 

example and clean up after their dogs and encourage other park 

users to do the same. 

 

95 69  Minimize the number of signs in Patterson Park and 

strategically place them in areas that will gain the greatest 

exposure to park users 

  PARD Contact 

Team 

  N   

96 69  Restrict the playing of loud music at Patterson Park before 12 

noon on Sundays, out of deference to Genesis Presbyterian 

Church. 

  APD    N   

97 69  Conduct a survey among Patterson Park users and 

neighborhood residents of their perceptions of needed 

improvements in the park including a community/recreation 

center 

Neighbor

hood Item 

 Contact Team Neighborho

od 

Association 

  N   

98 69  Install a community bulletin board/kiosk with 

announcements of local events and information about the 

vegetation found in the park. This would be a good place for 

community education about picking up litter and dog waste.  

  PARD Contact 

Team 

  N PARD recommends that this item be  implemented.  PARD 

strongly suggests that the neighborhood obtain approval prior 

to selection and placement of a kiosk.  This item has been  

identified to be implemented as part of the planning team's 

$20,000 for completing a plan. 

 

99 69  Establish a five (5) year plan for improving the grounds of 

Maplewood Elementary. Areas of short-term interest have 

been identified below.  There are a number of groups in the 

community that could facilitate this process.   

Complete  Contact Team AISD   N   

100 70  Encourage residents and police to work together to better 

report criminal activity, foster neighborhood watch 

programs, and citizen involvement in public safety issues.  

Target locations of repeated criminal activity such as drug 

houses or open-air drug markets and work to remove them 

from the planning area.   

  Contact Team APD   N APD recommends this item be implemented.  

101 70  Establish block captains throughout the planning area to 

improve communication and safety. 

Neighbor

hood Item 

 Contact Team    N   
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NEW-
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 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 
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   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  

North of Airport:  Street Reconstruction Scope Street 

Recontruction; Water line replacements as part of Group 19 

Phase 2--Residential /Collector Streets Northeast.  Addition of 

improvements to water line replacement projects above to 

improve water pressure is currently under evaluation. 

 

102 70  This action item was removed from the main part of the plan 

and placed in Appendix A. 

         

103 70  This action item was removed from the main part of the plan 

and placed in Appendix A. 

         

104a 70  Repair or install new street lights at various locations 

throughout the Delwood II neighborhood. 

  Austin Energy    N This item can be implemented without additional funding or 

change of policy.  This area was checked by streetlight 

maintenance crews and all damaged or burned out lights should 

have been replaced.  Some lights have trees obstructing the 

light. 

 

104b 70  Repair or install new street lights at Parkwood west off the 

creek between Ardenwood Road and Crestwood. 

  Austin Energy    N This item can be implemented without additional funding or 

change of policy.  This area was checked by streetlight 

maintenance crews and all damaged or burned out lights should 

have been replaced.  Some lights have trees obstructing the 

light. 

 

104c 70  Repair or install new street lights at the southwest corner of 

Clarkson Avenue and East 38th ½ Street. 

  Austin Energy    N This item can be implemented without additional funding or 

change of policy.  This area was checked by streetlight 

maintenance crews and all damaged or burned out lights should 

have been replaced.  Some lights have trees obstructing the 

light. 

 

104d 70  Repair or install new street lights along East 22nd Street east 

of Leona to Chestnut. 

  Austin Energy    N This item can be implemented without additional funding or 

change of policy.  This area was checked by streetlight 

maintenance crews and all damaged or burned out lights should 

have been replaced.  Some lights have trees obstructing the 

light. 

 

105 70  The Neighborhood Planning Team and the Neighborhood 

Planning and Zoning Department, should work together to 

identify areas in the planning area in greatest need of 

targeted clean-ups of vacant lots and alleys.  

  Contact Team Code 

Compliance 

Department 

  N   

106 71  Foster new ways of providing access to computer technology 

by providing computers at public spaces such as  shopping 

areas, public schools and libraries.   

  Contact Team    N   

107 71  Educate residents to take advantage of property tax 

exemptions, the appeal process for property valuations, and 

foreclosures process. The outreach efforts on the part of the 

neighborhoods could include Web sites, newsletters, 

association meetings, and e-mail list-serves. 

  Contact Team    N   
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NEW-
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 Yes Study and improve water pressure in Delwood II. Underway  Austin Water 
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   P 2/2010 (AWU):  Water line replacements as part of Phase 1:  
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108 71  Increase voter registration in all parts of the planning area by 

providing information. The outreach efforts on the part of the 

neighborhoods could include Web sites, newsletters, 

association meetings, and e-mail list-serves. 

  Contact Team Neighborho

od 

Association 

  N   

109 71  Encourage the establishment of community school classes at 

Maplewood Elementary, L.L. Campbell, Blackland 

Neighborhood Center, Alamo Recreation Center and other 

public facilities.  These facilities should provide job training 

and referral services.  

  AISD Health and 

Human 

Services 

  N   

110 71  The neighborhoods should engage the City to become aware 

of natural disaster preparedness. 

  Contact Team Office of 

Emergency 

Managemen

t 

  N Program funded through grant.  

111 71  Encourage neighborhood participation in environment-

friendly programs such as reducing pesticide use, recycling, 

and water conservation.  

  Contact Team Solid Waste 

Services 

  N Solid Waste Services utilizes a variety of methods to reach and 

educate customers.  Those activities include , but are not limited 

to : mailing out informational literature to all new customers, 

participating in community based events, and making 

presentations to organizations and neighborhood associations.  

Also, Solid Waste Services utilizes the "Block Leader" Program to 

educate citizens about the department's services.  Block Leaders 

are volunteers throughout Austin who distribute information 

within their neighborhood regarding City services. 

 

112 72  Improve the educational equipment at Alamo Recreation 

Center such as computers, televisions, video and software 

availability, to function as a study lab to assist with tutoring.  

  PARD   $20,000 N PARD recommends this item be implemented and would 

require allocation of additional funds by the City Council. 

 

113 72  Promote responsible care of pets and control of animal 

populations by utilizing mobile or other neutering services 

and through public education.   

  Contact Team TLAC   N   

114 72  Neighborhood associations in the planning area should work 

with the City to provide information on social and health 

services in the associations’ newsletters. The outreach efforts 

on the part of the neighborhoods could include Web sites, 

newsletters, association meetings, and e-mail list-serves. 

  Neighborhood 

Association 

Health and 

Human 

Services 

  N   

 


